COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C20187-COMBO

PCN: 20187-BID COFRS REPORTING CATEGORY: 4

ESTIMATE NO: 0005 PROG

Page 1
ESTIMATE RUN 03/27/2018

13:31:15

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 83.5 DAYS TIME ALLOW: 210 WORK DAYS
PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & S H60RE  PERCENT TIME:  39.76 ORIG TIME ALLOW: 210 WORK DAYS
PROJECT NO: ERR400-322

PR SH60 and SH257 STRUCTURES
NAME OF ROAD:
PROJECT COUNTIES:  WELD
CONTRACTOR:
FLATIRON CONSTRUCTORS, INC. PAY PERIOD ENDING 03/24/2018 DATE TIME STARTED 10/23/2017
385 Interlocken Crescent #900 DATE LET 09/07/2017 DATE WORK BEGAN 10/23/2017

DATE AWARDED 09/15/2017 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/10/2017
DATE NOTICE TO PROCEED  10/23/2017

Broomfield (6] 80021 (720)494-8095

CURRENT PROJECT AMT: $ 6,535,055.72 PARTICIPATING

AWARD PROJECT AMT:  $ 5,998,304.55 NON-PARTICIPATING

PERCENT COMPLETE: 34.29%  TOTAL EARNINGS

FUNDS AVAILABLE: $  4,293,939.91 STOCKPILED MATERIALS
GROSS EARNINGS

TOTAL CLAIMS: $ 0.00 RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS
LIQUIDATED DAMAGES
AUTOPAY ADJUSTMENT
AMOUNT DUE

OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

DATE ACCEPTED

CURRENT TOTAL THIS ESTIMATE
$ 2,241,115.81 $ 762,645.94
0.00 0.00
2,241,115.81 762,645.94
0.00 -14,442.67
2,241,115.81 748,203.27
-63,183.48 -22,879.38
0.00 0.00
2,177,932.33 725,323.89
0.00 0.00
0.00 0.00
2,177,932.33 725,323.89
0.00 0.00
PAYMENT DUE $ 725,323.89

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 0.500 0.500
LS 0.000 0.00
50,000.00000 0.500 25,000.00
0010 202-00010 Removal of Tree 3.000 3.000
EACH 0.000 0.00
800.00000 3.000 2,400.00
0015 202-00027 Removal of Riprap 471.000 340.000
SY 131.000 3,930.00
30.00000 471.000 14,130.00
0020 202-00033 Removal of Pipe 2.000 0.000
EACH 0.000 0.00
1,030.00000 0.000 0.00
0025 202-00035 Removal of Pipe 1,062.000 0.000
LF 0.000 0.00
17.00000 0.000 0.00
0030 202-00220 *Removal of Asphalt Mat 11,316.000 1,887.000
SY 738.000 2,952.00
4.00000 2,625.000 10,500.00
0035 202-00240 Removal of Asphalt Mat (Planing) 554.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0040 202-01000 *Removal of Fence 1,412.000 781.000
LF 0.000 0.00
3.25000 781.000 2,538.25
0045 202-01035 *Removal of Gate 910.000 0.000
EACH 0.000 0.00
122.00000 0.000 0.00
0050 202-01130 *Removal of Guardrail Type 3 1,229.000 39.000
LF 631.000 2,524.00
4.00000 670.000 2,680.00
0055 202-04002 Clean Culvert 2.000 0.000
EACH 0.000 0.00

1,000.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 203-00060 *Embankment Material (Complete In Place) 13,735.000 1,477.000
cY 0.000 0.00
17.00000 1,477.000 25,109.00
0065 203-00066 *Embankment Material (Complete In Place) (R40) 8,453.000 0.000
cY 0.000 0.00
26.00000 0.000 0.00
0070 203-00100 Muck Excavation 344.000 344.000
cY 0.000 0.00
42.00000 344.000 14,448.00
0075 203-01100 Proof Rolling 4.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0080 203-01500  Blading 60.000 6.000
HOUR 2.000 204.00
102.00000 8.000 816.00
0085 203-01510 Backhoe 60.000 0.000
HOUR 0.000 0.00
96.00000 0.000 0.00
0090 203-01550  Dozing 60.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0095 203-01597 *Potholing 80.000 14.500
HOUR 15.500 3,100.00
200.00000 30.000 6,000.00
0100 206-00510 *Filter Material (Class A) 393.000 15.000
CcY 77.000 4,620.00
60.00000 92.000 5,520.00
0105 208-00002 *Erosion Log Type 1 (12 Inch) 9,382.000 1,627.000
LF 616.000 2,464.00
4.00000 2,243.000 8,972.00
0110 208-00023 *Erosion Log (Type 3)(12 Inch) 739.000 739.000
LF 0.000 0.00

4.50000 739.000 3,325.50
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0115 208-00026 *Coir Roll 63.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0120 208-00035 *Aggregate Bag 421.000 0.000
LF 74.000 370.00
5.00000 74.000 370.00
0125 208-00041 Rock Check Dam 2.000 0.000
EACH 0.000 0.00
542.00000 0.000 0.00
0130 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
0135 208-00053 *Storm Drain Inlet Protection (Type 1) (84 Inch ) 1.000 0.000
EACH 0.000 0.00
216.00000 0.000 0.00
0140 208-00056 *Storm Drain Inlet Protection (Type III) 8.000 0.000
EACH 0.000 0.00
148.00000 0.000 0.00
0145 208-00070 Vehicle Tracking Pad 6.000 2.000
EACH 4.000 11,200.00
2,800.00000 6.000 16,800.00
0150 208-00103 Removal and Disposal of Sediment (Labor) 124.000 0.000
HOUR 24.000 912.00
38.00000 24.000 912.00
0155 208-00105 Removal and Disposal of Sediment (Equipment) 62.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0160 208-00106 *Sweeping (Sediment Removal) 100.000 2.000
HOUR 0.000 0.00
140.00000 2.000 280.00
0165 208-00207 Erosion Control Management 150.000 20.000
DAY 0.000 0.00

50.00000 20.000 1,000.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0170 210-00810

0175 210-01011

0180 210-01050

0185 210-02900

0190 211-03005

0195 212-00006

0200 212-00022

0205 212-00032

0210 212-00900

0215 213-00004

0220 213-00061

C20187-COMBO

20187-BID
ERR400-322
ITEM
DESCRIPTION
ROADWAY

*Reset Ground Sign

*Reset Gate

*Reset Chain Link Fence

Relay Riprap

Dewatering

*Seeding (Native)

*Seeding (Riparian)

*Soil Conditioning

*Compost

*Mulching (Weed Free Straw)

*Mulch Tackifier

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
12.000
EACH
308.00000
1.000
EACH
366.00000
62.000
LF
23.00000
60.000
cy
70.00000
0.900
LS
110,000.00000
5.200
ACRE
543.00000
0.120
ACRE
750.00000
5.200
ACRE
2,610.00000
35.000
CcYy
40.00000
3.200
ACRE
415.00000
633.000
LB

1.80000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.900
0.000
0.900

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 5
ESTIMATE RUN 03/27/2018

13:31:15
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
99,000.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 214-00000 *Landscape Maintenance 0.500 0.000
LS 0.000 0.00
17,025.00000 0.000 0.00
0230 214-00201 *Deciduous Tree (Tubeling) 36.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0235 214-00230 *Deciduous Tree (3 Inch Caliper) 3.000 0.000
EACH 0.000 0.00
692.00000 0.000 0.00
0240 214-00301 *Deciduous Shrub (Tubeling) 86.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0245 214-01015 *Willow Cuttings 52.000 0.000
EACH 0.000 0.00
3.50000 0.000 0.00
0250 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 441.000 0.000
EACH 0.000 0.00
3.25000 0.000 0.00
0255 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 6,728.000 0.000
Class
Sy 0.000 0.00
2.00000 0.000 0.00
0260 217-00000 *Herbicide Treatment 837.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0265 304-04000 *Aggregate Base Course (Class 4) 103.000 0.000
TON 0.000 0.00
30.00000 0.000 0.00
0270 304-06007 *Aggregate Base Course (Class 6) 1,773.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0275 304-06008 Aggregate Base Course (Class 6) (Special) 120.000 0.000
cY 0.000 0.00

53.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0276 304-06010 ABC (CL 6)(Spec)(Furn Only) Added by MCR #1 Line #5 1,799.000 1,799.000
cY 0.000 0.00
13.78000 1,799.000 24,790.22
0280 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 300.000 0.000
TON 0.000 0.00
153.00000 0.000 0.00
0285 403-34751 Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 2,962.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0290 420-00112 Geotextile (Drainage) (Class 1) 5,751.000 0.000
sy 972.000 1,944.00
2.00000 972.000 1,944.00
0295 420-00132 Geotextile (Separator) (Class 1) 278.000 253.000
SY 0.000 0.00
4.00000 253.000 1,012.00
0300 506-00212 *Riprap (12 Inch) 1,737.000 161.700
cY 590.000 59,000.00
100.00000 751.700 75,170.00
0305 506-00218 *Riprap (18 Inch) 4,917.000 0.000
cY 445.000 45,835.00
103.00000 445.000 45,835.00
0310 506-00224 *Riprap (24 Inch) 76.000 0.000
cY 0.000 0.00
140.00000 0.000 0.00
0315 506-00412 *Soil Riprap (12 Inch) 816.000 0.000
cY 55.000 4,840.00
88.00000 55.000 4,840.00
0320 507-00400 Bituminous Slope and Ditch Paving (Asphalt) 36.000 0.000
TON 0.000 0.00
205.00000 0.000 0.00
0325 601-01000 *Concrete Class B 5.000 4.700
cY 0.000 0.00

1,780.00000 4.700 8,366.00
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0330 602-00000 Reinforcing Steel 472.000 472.000
LB 0.000 0.00
4.00000 472.000 1,888.00
0335 603-01605 60 Inch Reinforced Concrete Pipe (Complete In P lace) 152.000 152.000
LF 0.000 0.00
280.00000 152.000 42,560.00
0340 603-10180 18 Inch Corrugated Steel Pipe 40.000 0.000
LF 0.000 0.00
130.00000 0.000 0.00
0345 603-30018 18 Inch Steel End Section 4.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0350 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 675.000 0.000
LF 0.000 0.00
23.00000 0.000 0.00
0355 606-01340 *End Anchorage Type 3D 1.000 0.000
EACH 0.000 0.00
818.00000 0.000 0.00
0360 606-01370 *Transition Type 3G 9.000 0.000
EACH 0.000 0.00
1,303.00000 0.000 0.00
0365 606-01385 *Transition Type 3J 2.000 0.000
EACH 0.000 0.00
1,109.00000 0.000 0.00
0370 606-01390 *End Anchorage Type 3K 2.000 0.000
EACH 0.000 0.00
1,437.00000 0.000 0.00
0375 606-02003 *End Anchorage (Nonflared) 1.000 0.000
EACH 0.000 0.00
2,578.00000 0.000 0.00
0380 606-02005 *End Anchorage (Flared) 9.000 0.000
EACH 0.000 0.00

2,183.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0385 607-00005 *End Post 6.000 0.000
EACH 0.000 0.00
213.00000 0.000 0.00
0390 607-00010 *Corner and Line Brace Post 7.000 0.000
EACH 0.000 0.00
275.00000 0.000 0.00
0395 607-01000 *Fence Barbed Wire with Metal Posts 763.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0400 607-11200 *Fence Combination Wire With Metal Posts 415.000 0.000
LF 0.000 0.00
4.75000 0.000 0.00
0405 607-11525 *Fence (Plastic) 1,224.000 1,187.000
LF 37.000 74.00
2.00000 1,224.000 2,448.00
0410 607-60120 *20 Foot Gate 1.000 0.000
EACH 0.000 0.00
422.00000 0.000 0.00
0415 609-60011  Curb Type 6 (Section M) 473.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0420 612-00101 *Delineator (Drivable Concrete Installation) (T ype 1) 24.000 0.000
EACH 0.000 0.00
103.00000 0.000 0.00
0425 612-00102 *Delineator (Drivable Concrete Installation) (T ype II) 2.000 0.000
EACH 0.000 0.00
154.00000 0.000 0.00
0430 612-00103 *Delineator (Drivable Concrete Installation) (T ype 3.000 0.000
1]
) EACH 0.000 0.00
257.00000 0.000 0.00
0435 612-15000 Install Marker 2.000 0.000
EACH 0.000 0.00

75.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0440 615-00050 Embankment Protector Type 5 7.000 0.000
EACH 0.000 0.00
925.00000 0.000 0.00
0445 619-06160 *16 Inch Ductile Iron Pipe 1,110.000 0.000
LF 0.000 0.00
170.00000 0.000 0.00
0450 619-10000 Temporary Water Line 1,126.000 0.000
LF 0.000 0.00
58.00000 0.000 0.00
0455 619-10300 30 Inch Welded Steel Pipe 123.000 0.000
LF 0.000 0.00
320.00000 0.000 0.00
0460 619-71524 3 Inch Air and Vacuum Valve 2.000 0.000
EACH 0.000 0.00
7,500.00000 0.000 0.00
0465 619-76128 16 Inch Butterfly Valve 2.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0466  621-00450 Detour Pvmt Added by CMO #5 3,800.000 2,733.000
SY 0.000 0.00
64.76000 2,733.000 176,989.08
0467 621-00500 *Temp Brdg Added by CMO #5 1.000 1.000
LS 0.000 0.00
367,864.56000 1.000 367,864.56
0470 622-06300 Chlorine Contact Basin 1.000 0.000
EACH 0.000 0.00
11,000.00000 0.000 0.00
0475 625-00000 *Construction Surveying 0.500 0.000
LS 0.000 0.00
53,000.00000 0.000 0.00
0480 626-00000 *Mobilization 0.900 0.540
LS 0.000 0.00

250,000.00000 0.540 135,000.00
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0485 626-01103 *Public Information Services (Tier III) 1.000 0.360
LS 0.080 1,360.00
17,000.00000 0.440 7,480.00
0490 627-00008 *Modified Epoxy Pavement Marking 44.000 0.000
GAL 0.000 0.00
177.00000 0.000 0.00
0495 627-00013 *Pavement Marking Paint (High Build) 30.000 20.000
GAL 0.000 0.00
86.00000 20.000 1,720.00
0500 627-30405 *Preformed Thermoplastic Pavement Marking 98.000 0.000
(Word-Symbol)
SF 0.000 0.00
14.00000 0.000 0.00
0505 629-01031 *Survey Monument (Type 3A) 1.000 0.000
EACH 0.000 0.00
920.00000 0.000 0.00
0510 630-00000  *Flagging 325.500 154.000
HOUR 171.500 6,860.00
40.00000 325.500 13,020.00
0515 630-00007 *Traffic Control Inspection 100.000 53.000
DAY 20.000 2,060.00
103.00000 73.000 7,519.00
0520 630-00012 *Traffic Control Management 150.000 12.000
DAY 0.000 0.00
206.00000 12.000 2,472.00
0525 630-80002 *Flashing Beacon (Solar) 2.000 1.000
EACH 0.000 0.00
1,600.00000 1.000 1,600.00
0530 630-80335 *Barricade (Type 3 M-A) (Temporary) 29.000 14.500
EACH 0.000 0.00
821.00000 14.500 11,904.50
0535 630-80341 *Construction Traffic Sign (Panel Size A) 260.000 73.500
EACH 0.000 0.00

11.00000 73.500 808.50
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0540 630-80342 *Construction Traffic Sign (Panel Size B) 44.000 21.500
EACH 0.500 77.00
154.00000 22.000 3,388.00
0545 630-80344 *Construction Traffic Sign (Special) 136.000 68.000
SF 0.000 0.00
52.00000 68.000 3,536.00
0550 630-80355 *Portable Message Sign Panel 5.000 2.500
EACH 0.000 0.00
411.00000 2.500 1,027.50
0555 630-80360 *Drum Channelizing Device 76.000 38.000
EACH 0.000 0.00
103.00000 38.000 3,914.00
0556 630-80370 Conc Barrier (Temp) Added by CMO #5 1,800.000 630.000
LF 0.000 0.00
27.98000 630.000 17,627.40
0557 630-80367 Port Traf Speed Monitor Added by MCR #1 Line #6 2.000 1.000
EACH 0.000 0.00
4,775.00000 1.000 4,775.00
0560 700-70010 F/A Minor Contract Revisions 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0565 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0570 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0575 700-70019 F/A Asphalt Cement Cost Adjustment 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0580 700-70023 F/A On-The-Job Trainee 3,200.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0585 700-70025 F/A Quality Incentive Payment 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 700-70042 F/A Railroad Flagging 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0595 700-70380 F/A Erosion Control 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0600 700-70594 F/A DRB Standing Committee 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 3,794,955.28 $ 154,326.00 $ 1,210,299.51
CAT NOO0300 C-17-GT

0605 202-00400 *Removal of Bridge 1.000 1.000
EACH 0.000 0.00
65,000.00000 1.000 65,000.00
0610 206-00000 Structure Excavation 624.000 624.000
cY 0.000 0.00
15.00000 624.000 9,360.00
0615 206-00065 Structure Backfill (Flow-Fill) 16.000 16.000
cY 0.000 0.00
180.00000 16.000 2,880.00
0620 206-00100 *Structure Backfill (Class 1) 588.000 0.000
cY 263.000 10,520.00
40.00000 263.000 10,520.00
0625 206-00200 *Structure Backfill (Class 2) 206.000 0.000
CY 18.000 270.00
15.00000 18.000 270.00
0630 206-00360 Mechanical Reinforcement of Soil 588.000 0.000
cY 263.000 5,260.00

20.00000 263.000 5,260.00
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 C-17-GT

0635 403-34751  Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 202.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0640 502-00100 *Drilling Hole to Facilitate Pile Driving 581.000 541.000
LF 0.000 0.00
50.00000 541.000 27,050.00
0645 502-11489 *Steel Piling (HP 14x89) 1,036.600 1,036.600
LF 0.000 0.00
87.00000 1,036.600 90,184.20
0646 900-00012 Added Item (Foot)/ Pile Cut Off's SH 60 Structure 88.000 77.600
LF 0.000 0.00
69.60000 77.600 5,400.96
0650 503-00054 *Drilled Caisson (54 Inch) 205.000 205.000
LF 0.000 0.00
470.00000 205.000 96,350.00
0655 515-00120 *Waterproofing (Membrane) 1,242.000 0.000
SY 0.000 0.00
15.00000 0.000 0.00
0660 518-01004 Bridge Expansion Device (0-4 Inch) 80.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
0665 601-03040 *Concrete Class D (Bridge) 624.000 104.720
cY 29.190 19,703.25
675.00000 133.910 90,389.25
0665 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
376.70000 0.000 0.00
0665 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00
376.70000 0.000 0.00
0670 602-00020 *Reinforcing Steel (Epoxy Coated) 160,669.000 31,354.000
LB 10,391.000 10,391.00

1.00000 41,745.000 41,745.00
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 C-17-GT

0675 604-25000 Vane Grate Inlet Special 4.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0676 900-00006 Added Item (Dollar)/ Price Reduction for Concrete -268.800 -268.800
DOL 0.000 0.00
1.00000 -268.800 -268.80
0680 606-11030 *Bridge Rail Type 10M 575.000 0.000
LF 0.000 0.00
300.00000 0.000 0.00
0685 613-00200 2 Inch Electrical Conduit 583.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0690 618-00142 *Prestressed Concrete | (BT42) 1,173.000 0.000
LF 1,172.000 240,260.00
205.00000 1,172.000 240,260.00

CAT 0300 CURRENT AMT$ 1,409,790.20 $ 286,404.25 $ 684,400.61
CAT NOO0301 C-17-GU

0695 202-00400 *Removal of Bridge 1.000 0.000
EACH 1.000 65,000.00
65,000.00000 1.000 65,000.00
0700 206-00000 Structure Excavation 117.000 0.000
cY 117.000 1,755.00
15.00000 117.000 1,755.00
0705 206-00065 Structure Backfill (Flow-Fill) 16.000 0.000
cY 16.000 2,880.00
180.00000 16.000 2,880.00
0710 206-00100 *Structure Backfill (Class 1) 446.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0715 206-00200 *Structure Backfill (Class 2) 180.000 0.000
cY 0.000 0.00

15.00000 0.000 0.00
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 C-17-GU

0720 206-00360 Mechanical Reinforcement of Soil 446.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
0725 403-34751  Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 180.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0730 502-00100 *Drilling Hole to Facilitate Pile Driving 721.000 0.000
LF 329.000 16,450.00
50.00000 329.000 16,450.00
0735 502-11489 *Steel Piling (HP 14x89) 1,093.000 0.000
LF 999.100 86,921.70
87.00000 999.100 86,921.70
0736 900-00012 Added Item (Foot)/ Pile Cut Off's for the SH 257 124.400 0.000
Structure
LF 124.400 8,658.24
69.60000 124.400 8,658.24
0740 503-00054 *Drilled Caisson (54 Inch) 107.000 0.000
LF 107.000 50,290.00
470.00000 107.000 50,290.00
0745 515-00120 *Waterproofing (Membrane) 1,113.000 0.000
Sy 0.000 0.00
15.00000 0.000 0.00
0750 518-01004 Bridge Expansion Device (0-4 Inch) 80.000 0.000
LF 0.000 0.00
230.00000 0.000 0.00
0755 601-03040 *Concrete Class D (Bridge) 551.000 0.000
CY 90.650 61,188.75
675.00000 90.650 61,188.75
0755 MATERIAL ALLOWANCE 38.340
cY -38.340 -14,442.67
376.70000 0.000 0.00
0760 602-00020 *Reinforcing Steel (Epoxy Coated) 122,897.000 0.000
LB 28,772.000 28,772.00

1.00000 28,772.000 28,772.00
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PCN: 20187-BID ESTIMATE RUN 03/27/2018

PROJECT: ERR400-322 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 C-17-GU

0765 604-25000 Vane Grate Inlet Special 4.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0770 606-11030 *Bridge Rail Type 10M 513.000 0.000
LF 0.000 0.00
300.00000 0.000 0.00
0775 613-00200 2 Inch Electrical Conduit 521.000 0.000
LF 0.000 0.00
4.00000 0.000 0.00
0780 618-00142 *Prestressed Concrete | (BT42) 1,433.000 0.000
LF 0.000 0.00
205.00000 0.000 0.00

CATO0301 CURRENT AMT$ 1,305,810.24 $ 307,473.02 $ 321,915.69
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0785 620-00002 Field Office (Class 2) 0.500 0.500
EACH 0.000 0.00
24,000.00000 0.500 12,000.00
0790 620-00012 Field Laboratory (Class 2) 0.500 0.500
EACH 0.000 0.00
21,000.00000 0.500 10,500.00
0795 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT$ 24,500.00 $ 0.00 $ 24,500.00

PROJECT TOTAL CURRENT AMT $ 6,535,055.72 $ 748,203.27 $ 2,241,115.81
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ESTIMATE RUN 03/27/2018

ESTIMATE SUMMARY 13:31:15

CONTID: C20187-COMBO

PCN: 21369-BID

COFRS REPORTING CATEGORY: 4

ESTIMATE NO: 0005 PROG

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:

PR SH60 & SH257 STRUCTS / LITTLE-T CHANNEL WORK & S

PROJECT NO:

BRR400-354

TIME CHARGED: 83.5 DAYS
PERCENT TIME: 39.76

210 WORK DAYS
210 WORK DAYS

TIME ALLOW:
ORIG TIME ALLOW:

LITTLE-T CHANNEL WORK AND SH 60 RESURF

NAME OF ROAD:

PROJECT COUNTIES: WELD

CONTRACTOR:

FLATIRON CONSTRUCTORS, INC.

385 Interlocken Crescent #900

Broomfield Cco

80021 (720)494-8095

PAY PERIOD ENDING 03/24/2018 DATE TIME STARTED 10/23/2017
DATE LET 09/07/2017 DATE WORK BEGAN  10/23/2017
DATE AWARDED 09/15/2017 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/10/2017 DATE ACCEPTED

DATE NOTICE TO PROCEED  10/23/2017

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 534,029.55 PARTICIPATING $ 24,500.00 $ 0.00
AWARD PROJECT AMT:  $ 5,998,304.55 NON-PARTICIPATING 208,714.15 14,002.00
PERCENT COMPLETE: 43.67% TOTAL EARNINGS 233,214.15 14,002.00
FUNDS AVAILABLE: $ 300,815.40 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 233,214.15 14,002.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,546.42 -420.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 226,667.73 13,581.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 226,667.73 13,581.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE 13,581.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21369-BID ESTIMATE RUN 03/27/2018

PROJECT: BRR400-354 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0005 201-00000 Clearing and Grubbing 0.500 0.500
LS 0.000 0.00
50,000.00000 0.500 25,000.00
0010 203-00060 *Embankment Material (Complete In Place) 2,654.000 2,654.000
cY 0.000 0.00
17.00000 2,654.000 45,118.00
0015 203-00100 Muck Excavation 248.000 0.000
cY 0.000 0.00
42.00000 0.000 0.00
0020 203-01500 Blading 10.000 0.000
HOUR 10.000 1,020.00
102.00000 10.000 1,020.00
0025 203-01510 Backhoe 10.000 0.000
HOUR 0.000 0.00
96.00000 0.000 0.00
0030 203-01550 Dozing 10.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0035 206-00510 *Filter Material (Class A) 19.000 6.000
cY 0.000 0.00
60.00000 6.000 360.00
0040 208-00002 *Erosion Log Type 1 (12 Inch) 115.000 115.000
LF 0.000 0.00
4.00000 115.000 460.00
0045 208-00023 *Erosion Log (Type 3)(12 Inch) 5,824.000 5,824.000
LF 0.000 0.00
4.50000 5,824.000 26,208.00
0050 208-00026 *Coir Roll 449.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0055 208-00041 Rock Check Dam 1.000 0.000
EACH 0.000 0.00

542.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 03/27/2018

PROJECT: BRR400-354 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0060 208-00070 Vehicle Tracking Pad 1.000 1.000
EACH 0.000 0.00
2,800.00000 1.000 2,800.00
0065 208-00103 Removal and Disposal of Sediment (Labor) 16.000 0.000
HOUR 16.000 608.00
38.00000 16.000 608.00
0070 208-00105 Removal and Disposal of Sediment (Equipment) 8.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0075 208-00106 *Sweeping (Sediment Removal) 36.500 13.500
HOUR 23.000 3,220.00
140.00000 36.500 5,110.00
0080 208-00207 Erosion Control Management 63.000 33.000
DAY 30.000 1,500.00
50.00000 63.000 3,150.00
0085 211-03005 Dewatering 0.100 0.100
LS 0.000 0.00
110,000.00000 0.100 11,000.00
0090 212-00006 *Seeding (Native) 6.000 0.000
ACRE 0.000 0.00
543.00000 0.000 0.00
0095 212-00022 *Seeding (Riparian) 0.750 0.000
ACRE 0.000 0.00
750.00000 0.000 0.00
0100 212-00032 *Soil Conditioning 6.000 0.000
ACRE 0.000 0.00
2,610.00000 0.000 0.00
0105 212-00900 *Compost 225.000 0.000
cY 0.000 0.00
40.00000 0.000 0.00
0110 213-00004 *Mulching (Weed Free Straw) 5.300 0.000
ACRE 0.000 0.00

415.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 03/27/2018

PROJECT: BRR400-354 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0111 213-00004 Mulching (Weed Free Straw) Added by MCR #1 Line #2 - 7.000 2.600
Temporary
ACRE 0.000 0.00
580.00000 2.600 1,508.00
0112 213-00012 Spray-on Mulch Blanket Added by MCR #1 Line #3 1.500 0.800
ACRE 0.000 0.00
5,091.00000 0.800 4,072.80
0115 213-00061 *Mulch Tackifier 1,061.000 780.000
LB 0.000 0.00
1.80000 780.000 1,404.00
0120 214-00000 *Landscape Maintenance 0.500 0.000
LS 0.000 0.00
17,025.00000 0.000 0.00
0125 214-00201 *Deciduous Tree (Tubeling) 211.000 0.000
EACH 0.000 0.00
9.00000 0.000 0.00
0130 214-00301 *Deciduous Shrub (Tubeling) 563.000 0.000
EACH 0.000 0.00
8.00000 0.000 0.00
0135 214-01015 *Willow Cuttings 907.000 164.000
EACH 0.000 0.00
3.50000 164.000 574.00
0140 214-01227 Rootwad 19.000 7.000
EACH 0.000 0.00
300.00000 7.000 2,100.00
0145 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,667.000 0.000
EACH 0.000 0.00
3.25000 0.000 0.00
0150 216-00201 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 3,617.000 0.000
Class
SY 0.000 0.00
2.00000 0.000 0.00
0155 217-00000 *Herbicide Treatment 964.000 0.000
Sy 0.000 0.00

2.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0160

0165

0166

0170

0175

0180

0185

0190

0195

0200

0205

304-04000

506-00218

506-00412

607-11525

625-00000

626-00000

630-00012

630-80002

630-80341

630-80342

700-70010

C20187-COMBO

21369-BID
BRR400-354
ITEM
DESCRIPTION
LTR Channel

*Aggregate Base Course (Class 4)

*Riprap (18 Inch)

Soil Riprap (12 In) Added by MCR #1 Line #1

*Fence (Plastic)

*Construction Surveying

*Mobilization

*Traffic Control Management

*Flashing Beacon (Solar)

*Construction Traffic Sign (Panel Size A)

*Construction Traffic Sign (Panel Size B)

F/A Minor Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0005

CURRENT
QUANTITY/
UNITS
UNIT PRICE
497.000
TON
30.00000
66.000
cy
103.00000
64.000
CcYy
88.00000
2,150.000
LF
2.00000
0.500
LS

53,000.00000

0.100
LS
250,000.00000
60.000
DAY
206.00000
2.000
EACH
1,600.00000
10.000
EACH
11.00000
2.000
EACH
154.00000
42,671.500
FA

1.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

395.520
0.000
395.520

20.000
0.000
20.000

24.000
0.000
24.000

2,150.000
0.000
2,150.000

0.290
0.090
0.380

0.060
0.000
0.060

18.000
14.000
32.000

1.000
0.000
1.000

5.000
0.000
5.000

1.000
0.000
1.000

0.000
0.000
0.000

Page 5
ESTIMATE RUN 03/27/2018

13:31:15
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
11,865.60
0.00
2,060.00
0.00
2,112.00
0.00
4,300.00
4,770.00
20,140.00
0.00
15,000.00
2,884.00
6,592.00
0.00
1,600.00
0.00
55.00
0.00
154.00
0.00
0.00
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PCN: 21369-BID ESTIMATE RUN 03/27/2018

PROJECT: BRR400-354 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 LTR Channel

0210 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 372,708.55 $ 14,002.00 $ 194,371.40
CAT NO0201 ROADWAY

0215 202-00240 Removal of Asphalt Mat (Planing) 4,313.000 0.000
SY 0.000 0.00
2.00000 0.000 0.00
0220 202-00250 *Removal of Pavement Marking 2,200.000 1,073.000
SF 0.000 0.00
4.25000 1,073.000 4,560.25
0225 304-06008 Aggregate Base Course (Class 6) (Special) 44.000 0.000
cY 0.000 0.00
53.00000 0.000 0.00
0230 403-34751  Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 1,074.000 0.000
TON 0.000 0.00
72.00000 0.000 0.00
0235 612-00101 *Delineator (Drivable Concrete Installation) (T ype I) 10.000 0.000
EACH 0.000 0.00
103.00000 0.000 0.00
0240 627-00008 *Modified Epoxy Pavement Marking 51.000 0.000
GAL 0.000 0.00
177.00000 0.000 0.00
0245 627-00013 *Pavement Marking Paint (High Build) 20.000 0.000
GAL 0.000 0.00
86.00000 0.000 0.00
0250 627-30405 *Preformed Thermoplastic Pavement Marking 626.000 0.000
(Word-Symbol)
SF 0.000 0.00
14.00000 0.000 0.00
0255 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 398.000 0.000
Line,
) SF 0.000 0.00

18.00000 0.000 0.00
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PCN: 21369-BID ESTIMATE RUN 03/27/2018

PROJECT: BRR400-354 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0201 ROADWAY

0260 630-00000 *Flagging 209.000 209.000
HOUR 0.000 0.00
40.00000 209.000 8,360.00
0265 630-80342 Construction Traffic Sign (Panel Size B) 10.000 5.000
EACH 0.000 0.00
154.00000 5.000 770.00
0270 630-80360 *Drum Channelizing Device 10.000 5.000
EACH 0.000 0.00
103.00000 5.000 515.00
0275 630-80380 *Traffic Cone 50.000 12.500
EACH 0.000 0.00
11.00000 12.500 137.50
CAT 0201 CURRENT AMT$ 136,821.00 $ 0.00 $ 14,342.75

CAT NOO0300 C-17-GT

0665 MATERIAL ALLOWANCE 0.000
cYy 0.000 0.00

376.70000 0.000 0.00

0665 MATERIAL ALLOWANCE 0.000
cY 0.000 0.00

376.70000 0.000 0.00

CAT 0300 CURRENT AMT$ 0.00 $ 0.00 $ 0.00
CAT NOO0301 C-17-GU

0755 MATERIAL ALLOWANCE 38.340
cYy -38.340 -14,442.67
376.70000 0.000 0.00
CAT0301 CURRENT AMT$ 0.00 $ -14,44267 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0280 620-00002 Field Office (Class 2) 0.500 0.500
EACH 0.000 0.00
24,000.00000 0.500 12,000.00
0285 620-00012 Field Laboratory (Class 2) 0.500 0.500
EACH 0.000 0.00

21,000.00000 0.500 10,500.00
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CONTID: C20187-COMBO
PCN: 21369-BID ESTIMATE RUN 03/27/2018
PROJECT: BRR400-354 ESTIMATE NO: 0005 13:31:15
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0290 620-00020 Sanitary Facility 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
CAT 0400 CURRENT AMT$ 24,500.00 $ 0.00 $ 24,500.00
534,029.55 $ -440.67 $  233,214.15

PROJECT TOTAL CURRENT AMT $



